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Pirector of logistics

Mrector of Commmications

Request for Comtract Asendment,
Contract 605, Tmak Order 8

1. Under the temms of Contract 605, Task Order 8, 25X1
| |is developing for this Office & system of an- 25X1
tennas, detectors, and filters to cover the 50 me to kO kwme frequency
range. Due t0 technical difficuliies asgocisted with the development of

» ®trip line filters for the 1 to 10 kmec range this task hes extended beyond
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- 2. A request for additional funds to cover this extension of time .
- hes been received from the contrector in a letter dmted 4 October 1960,
& copy of which is attached. The contractor's explanation for the delay
hes been carefully exsmined by this Office and is considered justified.

3. It is, therefore; requested that Task Order 8 be smended in
accordance with the attached contractor's preposals. Attached for this.
prpose is Requisition Ko. MSB 61-75 indicating that the Allotment to
be charged for work conteined in the proposal is 9-7900-50-600. Fands
in the amcunt of $10,805.00 have been encunibered for this . m
cognizant project engineer is| v i
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1. Contractor's Letter snd Proposal dated 4 October 1
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